
1

County:

FTR Project #:

State Contact: FTR Contact:

Telephone #: Telephone #:

Address:

Building Type:                           (Select from 

drop-down):

5

CO:  Right of Way Considerations:

Description

Acct 

code

Footage / 

Quantity

Pathways 

(existing or 

new)

Material 

Investment

Engineering 

Dollars

Placing 

Dollars

Splicing 

Dollars

Vendor/  

Contractor Total Reinforcement/Reusability

Aerial Fiber 82C Existing $287 $4,808 $1,965 $3,129 $495 $10,684.81

Aerial Fiber 82C 1830 Existing $1,283 $9,617 $9,874 $570 $21,344.17

Entrance Fiber 82C 260 New $916 $4,808 $3,673 $926 $10,322.76

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL 2,090 $2,485.52 $19,233.75 $15,512.15 $4,054.90 $1,065.42 $42,351.74

BTOP Specific Information:

Broadband use 6

extra capacity 42

I hereby certify the estimates contained on this LCR approval form are true and accurate.

10/17/2011
Date

Special Award Conditions: (programmatic)

X Building is less than 50 years old. BMPs do NOT apply.

X

NA

X

X

3/30/2012

Date

Approved: 4/3/2012

Date

Approved: X 4/2/2012

DateSignature:                      GIT   Michael L. Todorovich , Project Investigator/Project Director 

DO NOT WRITE BELOW THIS LINE  -  EA, GIT and WVOT use ONLY

WVDNR Clearance

2090' of 48 fiber cable, 1559' of innerduct, 1-48 position 

fiber panel, 5 duplex fiber jumpers, 1-12 position  fiber 

connector panel, 1-12 ribbon fiber pigtail with sc 

connectors, and 4 anchors.

USFWS Clearance

LCR=2090' Fiber Cable                                                                                                                               Spreadsheet=1487' 

Fiber Cable                                                                                                                     260' of Fiber in new path , 1830' of Fiber 

in existing path.                                                                                                       Fiber terminated;  New fiber panel in Cox 

Landing Public Library and at telco pole 93/96 to existing 24 fiber cable. 

WVDEP Storm Water Clearance

Signature:                   WVOT  John D. Dunlap , Director Infrastucture Design and Operations

Signature:                   Frontier Representative

Breakdown of Material Investment Additional Comments:  (include location where fiber is terminated and explanation of discrepancies between planned 

and actual)

COE Clearance

Signature:                   Teresa Schuller, Environmental Project Manager

I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award 

Conditions (SAC), including but not limited to:  environmental assessment, etc.

SHPO Clearance

Fiber Counts:

Brief description of the special 

construction work.

GPS Stop:  38.47441Approximate Footage to Central Office is 30,876'

PROJECT NEEDS CUSTOMER PROVIDED CONDUIT PATH THROUGH FRONT OF LIBRARY.  

Location Construction Request (LCR) and Approval Form

**All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov  for approval.  Upon receipt, the request will first be compared to the EA for 

compliance .  Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) 

Tenant:

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.    Failure to obtain this 

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies. 

Customer:

BBO6A09

GPS Start:  38.473233 -82.300217

Jason Anderson

304.957.6905

1208774

Cindy Smith

State of WV - BTOP Funding

LCR #:

COX LANDING PUBLIC LIBRARY
CABELL

-82.30447

Central Office = Barboursville BAVLWVPE

6363 COX LANE, LESAGE, WV  25537

304.344.7232
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